



**UPDATE: January 6, 2021**

The camp master planning committee has been meeting regularly to review and discuss Camp Falling Rock property assessments, surveying results, infrastructure and priorities with a goal to complete Phase 1 development by Summer 2022.

Group members researched planning, design and engineering firms that specialize in camp, park and recreational space development. We are ready to engage professional services (with council board approval) to develop the comprehensive master plan document and illustrations that will guide the multi-year development of the property. Once engaged, we anticipate the formal master plan document process will take six months. We're excited about taking this next step in our journey to provide camping experiences and facilities that inspire Scouts and Scouters for years to come.

You can learn more about camp planning and other topics during the virtual Scouting Family Forum on Tuesday, Jan. 12 at 7 p.m. A replay will be available after the meeting at [www.skscouts.org/sff](http://www.skscouts.org/sff). Our agenda will include updates on the year ahead, council finances, revenue development, properties, bankruptcy and redistricting. There will also be time for Q&A. Hope you can join us!